CFP - CIP
Summary of Repair/Renovation

Projects
Hawaii Public Housing Authority
Summary of Capital Repair/Renovation Projects
Report for the Month of November 2009 American Recovery and Reinvestment Act funds
identified above as "CFP ARRA"
FEDERAL: Capital Fund Program (CFP) (Operations, Admin, Mgt Improv)
Construction Budget Budget Management Budget Budget
Total CFP Activities Operations Improvements Administration  Contingency CFP Actuals:
Appropriation (BL1 1411-1470) (BLI 1406) (BLI 1408) (BLI 1410) (BLI 1502) Encumbered/ Obligated % Obligated Balance Obligation Date Notes
The $12,892,393.00 represents obligations of $2,089,017 for
Operations, and $500,000 for Administration and
$10,034,161.00 for 12 construction contracts. The Management
improvement funding of $265,839.32 budgeted for 717 will be
CFP 717 $12,892,393 $10,037,537 $2,089,017 $265,839 $500,000 $12,892,393 100.00% $0 9/13/09 used for the Emphasys Elite Upgrade.
CFP 718 $12,613,733 $7,614,556 $2,522,747 $856,657 $1,210,509 $409,264 $4,618,732 36.61% $7,995,001 9/1/10 Consuitant selection in progress
One contract award pending review of bid offer for
responsiveness; 5 bid openings scheduled prior to 12/1/09.
CFP ARRA $16,245,443 $15,745,443 $0 $0 $1,203,376 $0 0.00% $16,245,443 3/1/10 Awaiting Environmental
These funds are avaliable to PHA's. Date of allotment was
CFP 719 $12,526,177 $7,574,694 $2,506,235 $500,000 $1,252,618 $693,630 $0 0.00% $12,526,177 9/1/11 9/15/09. Awaiting Environmental
Totals $54,277,746 $40,972,230 $7,116,999 $2,650,000 $2,923,971 $1,102,894 $17,511,125 $36,766,621
FEDERAL: Capital Fund Program (CFP)
1411 - 1470
CFP Appropriation Encumbered/ Obligated % Expended Balance Obligation Date Notes
CFP 717 $10,037,5637 $10,037,537 100.00% $0 9/1/09 12 contracts totalling $10,034,161.00 pending execution.
Negotiating Design confracts (est. $1.8M); Remaining budget
CFP 718 $7,614,556 $884,000 11.61% $6,730,556 9/1/10 pending bid opening within next 6 months
All funds are budgeted for construction. Final amounts are
CFP ARRA $15,745,443 $0 0.00% $15,745,443 3/1/10 pending bid offers.
These funds are avaliable to PHA's. Anticipated date of
CFP 719 $7,574,694 $0 0.00% $7,574,694 9/15/111 allotment is 9/15/09
Totals $40,972,230 $10,921,537 $30,050,693
STATE: Capital Improvement Program (CIP)
State GO Bond
Appropriation Encumbered/ Obligated % Expended Balance Obligation Date
Up to $1.0M in design to be encumbered by 9/1/09; Remaining
07-'08 Lump Sum CIP $19,910,000 $5,995,305 30.11% $18,196,195 6/30/10 construction to be encumbered by 3/1/10
08-'09 Lump Sum CIP $10,000,000 $0 0.00% $10,000,000 6/30/10
07-'08 Elevator $5,000,000 $4,465,281 89.31% $534,719 6/30/10 Pending bid offer for modernization of Phase Il: 15 elevators
08-'09 Elevator $6,410,000 $0 0.00% $6,410,000 6/30/10 Pending bid offer for modernization of Phase IlI: 15 elevators
Totals $41,320,000 $10,460,586 $35,140,914
1411 - Audit Costs
Grand Total All CFP/CIP $95,597,746 1430 - Fees & Costs
K 1450 - Site Improvement
E 1460 - Dwelling Structures
Y 1465 - Dwelling Equipment
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1470 - Non-Dwelling Structures
1502 - Budget Contingency
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STATE/FEDERAL
CAPITAL PROJECTS

PROJECT TITLE

Project Title
2008 Physical Needs Assessment (PNA) Federal Projects (Design)
ADA Compliance for Various Federal Projects (Const)
ADA Compliance for Various Federal Projects (Design)
ADA Compliance to Various Projects in Maui County and West Hawaii (1) (Design)
ADAJ/UFAS Compliance (6 projects) Puuwai Momi, Waimaha, Kauiokalani (Const)
ADA/UFAS Compliance (6 projects) Puuwai Momi, Waimaha, Kauiokalani (Design)
ADA/UFAS Compliance (9 projects) (Const)
ADA/UFAS Compliance (9 projects) (Design)
Barbers Point Transitional Shelter (Const)
David Malo Circle Exterior Improvements Paint, Roofing, Site Work (Const)
David Malo Circle Exterior Improvements Paint, Roofing, Site Work (Design)
|Elevator Maintenance Service for Various Federal-Funded Projects (Const)
Elevator Maintenance Service for Various Federal-Funded Projects (Const)
Elevator Maintenance Service for Various Federal-Funded Projects (Const)
|Elevator Maintenance Service for Various State-Funded Projects (Const)
Elevator Maintenance Service for Various State-Funded Projects (Const)
Elevator Maintenance Service for Various State-Funded Projects (Const)
Elevator Modernization of 15 at Various Oahu Locations (Const)
Elevator Modemization of 15 at Various Oahu Locations (Design)
Elevator Modernization Phase Il: 10 at Various Sites (Design)
Elevator Modemization Phase [II: 10 at Various Sites (Const)
Elevator Repair and Maintenence at Various Sites Phase i (Design)
Environmental, Historical, Flood Plain, Archeological, Cultural Review (All Facilities)
Generator Maintenance Services at Various Oahu Projects (Const)
Halaula & Ka'u Teacher's Cottages and Lokahi LCCC (Const)
Hale Aloha O'Puna ADA Units & Roof (Const)
Hale Aloha O'Puna ADA Units & Roof (Design)
Hale Hauoli at Honokaa, Hawaii Painting, Re Roofing and Renovation (Const)
Hale Hauoli at Honokaa, Hawaii Painting, Re Roofing and Renovation (Design)

Hale Hookipa, Kaimalino, Nani Olu, Noelani, and Paoakalani Reroofing (Design)
Hale Hookipa, Nani Olu, Reroofing (Const)

Hale Laulima Major Mod (Const)

Hale Laulima Major Mod (Design)

Hale Nana Kai O'Kea Physical iImprovement (Const)
Hale Nana Kai O’'Kea Physical Improvement (Design)
Hale Po’ai Building Improvements (Const)

Hale Po’ai Building Improvements (Design)

Honokaa Teacher's Cottages, Hale Hauoli, Hale Hookipa & Nani Olu LCCC (Const)
Hoolulu and Kamalu Emergency Call System Repair (Const)

Hoolulu and Kamalu Emergency Call System Repair (Design)

Hui O Hanamaulu Physical Improvements (Const)

Hui O Hanamaulu Physical iImprovements (Design)

Kaahumanu Homes, Reroofing (Const)

Kaahumanu Homes, Spall Repair and Painting for 19 Buildings (Const)
Kahale Mua Federal Site & Reroof (Const)

Kahale Mua Federal Site & Reroof (Design)

Kahale Mua Federal Site Renovation of Existing Units (Const)

Kahale Mua State Site & Bldg Mod (Const)

Kahale Mua State Site & Bldg Mod (Design)

Kahekili Terrace improvements (Const)

Kahekili Terrace Physical Improvements (Design)

Kahekili Terrace Tent Fumigation and Soil Treatment (Const)

Kaimalino and Kealakehe Reroofing (Const)

Kaimalino LCCC (Const)

Kalaheo Homes Physical Improvements (Const)

Kalaheo Homes Physical Improvements (Design})

Kalakaua Homes Roof Improvements (Const)

Kalakaua Homes Roof Improvements (Design)

Kalanihuia Reroofing and Elevator Lobby Improvements (Const)
Kalanihuia Reroofing and Elevator Lobby Improvements (Design)
Kalihi Valley Homes Office Roof, Office Asbestos Abatement (Const)
Kalihi Valiey Homes Office Roof, Office Asbestos Abatement (Design)
Kalihi Valley Homes Phase llib Site and Dwelling Improvements (Const)
Kalihi Valley Homes Reconstruct Kalena Drive (Const)

Kalihi Valley Homes Site and Dwelling Improvement Phase [Va (Const)
Kalihi Valley Homes Site and Dwelling Improvement Phase Va (Design)
Kalihi Valley Homes Site and Dwelling improvement Phase IVb (Const)
Kalihi Valley Homes Site and Dwelling Improvement Phase Vb (Design)
Kalihi Valiey Homes Site and Dwelling Improvements Phase Il (Design)

Kauiokalani Reroof, Paint, Interior Repairs Including Termites (Const)
Kauiokalani Type "C" Repairs (Const)

Hale Hookipa Physical Improvements to Exterior Repairs and Interior Modemnization (Const)
Hale Hookipa Physical Improvements to Exterior Repairs and Interior Modemization (Design) For Planning Purposes Only

Hale Hoolulu Repaint, ReRoof, Emergency Call System Prepare Tank Enclosure (Const)
Hale Hoolulu Repaint, ReRoof, Emergency Call System Prepare Tank Enclosure (Design)

Halia Hale Reroof, Lights, Mechanical Repairs (R&M-elevator shaft, water fountain, etc.)

Kalihi Valley Homes Reroof (11) Residential Buildings and Administration Building (Const)
Kalihi Valley Homes Reroof (11) Residential Buildings and Administration Building (Design)

Kahekili Terrace, David Malo Circle, Makaniki Hale and Piilani Homes vacant unit renovation (f Artistic Builders Corporation

Kamehameha Homes, Replace Railings and Ext. Closet Doors, Temmite and Rodent Control (( For Planning Purposes Only
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T Contractor | DICIB SIFIO| Engineer Start End = Status Planning Budget Mis. Funds  Project Fund 718 ARRA | i o R e 1720 5=y
Architects Hawaii, Ltd. D F |Marcel Audant 10/29/2008  12/31/2008 Open 391,031
For Planning Purposes Only (o] F Open 9,500,000 2,000,000 2,000,000
For Planning Purposes Only D S Open
Pacific Architects Inc. D S |Richard Speer 7/1/2002 7/11/2003 Open
For Planning Purposes Only (o] Richard Speer Open
Architects Hawaii, Ltd. D S Richard Speer Open
For Planning Purposes Only (o] Lisa lzumi Open
Richard Matsunaga & Associate: D S Lisa lzumi Open
Metcalf Construction Company,ir C S Richard Speer 4/25/2007 7/31/2009 Open
For Planning Purposes Only (o] F Richard Speer 12/1/2009  3/31/2010 Open 800,000
For Planning Purposes Only D F  Richard Speer 7/13/2009 3/31/2010 Open 100,000
Kone, Inc. C | O GlennSunakoda | 7/1/2007|  6/30/2008 Open | | 166,218 | | | [ | !
:Kone, Inc. . C | O |GlennSunakoda | 7/1/2008  6/30/2008 Open | | i | | | | | |
| Kone, Inc. . C | O GlennSunakoda | 7/1/2008|  6/30/2009 Open | i i | | | 1 |
Kone, Inc. . C | O GlennSunakoda | 7/1/2007 | 6/30/2008 Open | 12,540 | 24,265 1 i | ! | 1
|Kone, Inc. C | O GlennSunakoda | 7/1/2008|  6/30/2009 Open 6,534 | 25,287 | ! |
Kone, Inc. Cc O Glenn Sunakoda 7/1/2008 6/30/2009 | Open 6,795 26,298
For Planning Purposes Only Cc S Glenn Sunakoda Open
Elevator Consulting Services D S |Glenn Sunakoda 6/2/2008 1/3/2015 | Open 13,585
For Planning Purposes Only D S Open
For Planning Purposes Only (o] S Open
For Planning Purposes Only C Open
Helber Hastert & Fee Planners,| D F M. Kawamura Open 178,000
Pacific Power Products C | S/F Saharlbrahim | 8/3/2009,  8/2/2012 Open 75,160 | | | |
Willocks Construction Corp. (& S |M. Kawamura 1/7/2008| 12/31/2008 Open
For Planning Purposes Only C S/F M. Kawamura Open 1,000,000
M5 Architecture (Requires exem D S M. Kawamura Open
For Planning Purposes Only C F  Sahar Ibrahim Open 2,800,000
Koa Architects, LLC (KNG Archit D S | Sahar Ibrahim 5/26/2008,  5/11/2010|Open
For Pianning Purposes Only (o] F Open
D ¥ Open
| Ushijima Architects, Inc. D | F MilesOkimura |  6/29/2006  3/11/2010 Open | !
Stan's Contracting Inc. o] F 7/27/2009 Open
For Planning Purposes Only C S Open
Group 70 D S Open
For Planning Purposes Only [} F Open 4,500,000
For Planning Purposes Only D F Open
For Planning Purposes Only C 8 Open
Group 70 D S Open
For Planning Purposes Only (o] S Lisalzumi Open
Architects Pacific, Inc. D S | Lisa lzumi 5/26/2008 6/8/2011 Open
AMP Staff [} S Open
Willocks Construction Corp. C S |Sahar Ibrahim/Mile| 6/2/2008  11/25/2008 Open 1
| Teds wiring | _C | S Mies Okimura 9/14/2008 | |Open | ] ! | |
Nakamura, Oyama and Associat D S Miles Okimura 5/6/2008 3/2/2011 | Open
For Planning Purposes Only C S Richard Speer 12/1/2009 5/1/2010 Open
Marc Ventura AIA LLC D S Richard Speer 7/15/2009 5/1/2010 Open
For Planning Purposes Only C F  Kelbert Yoshida Open 1,150,000
For Planning Purposes Only Cc F Kelbert Yoshida Open 800,000
For Planning Purposes Only Cc S Richard Speer 12/1/2009 5/31/2010 Open
Riecke Sunnland Kona Architect: D S Richard Speer 7/15/2009 5/31/2010 Open
(o] F Open 400,000
For Planning Purposes Only (o] S Richard Speer 12/1/2009 5/31/2010 Open
Riecke Sunnland Kona Architect D S Richard Speer 7/15/2008 5/31/2010 Open
For Planning Purposes Only C F Richard Speer 11/1/2009 12/1/2010 Open 3,448,000
\Allana, Buick and Bers Inc. D | S Richard Speer 6/25/2008  12/1/2010 Open | i I | | | |
| Sandwich Isle Pest Solutions C | S |RichardSpeer | 7/30/2009| | Open | ! i 1 !
Cc S | Richard Speer 6/29/2009 Open
For Planning Purposes Only Cc F  Miles Okimura Open 1,831,483
Koga Engineering & Constructior C F | Miles Okimura 12/17/2008 2/2/2009 Open
For Planning Purposes Only (o] S Richard Speer 12/1/2009 12/1/2010 Open
Group 70 D S Richard Speer 7/15/2009 12/1/2010 Open
For Planning Purposes Only (o] S Sahar Ibrahim Open
For Planning Purposes Only D S | Sahar Ibrahim 8/1/2009 8/1/2011 Open
For Planning Purposes Only (o] F Open 340,000
WTN Architecture D S Open
For Planning Purposes Only C F Open
For Planning Purposes Only D F Open
Index Builders Inc. C | S/F Glenn Sunakoda 6/18/2008|  2/25/2009 Open
For Pianning Purposes Only (o] F Open
For Planning Purposes Only Cc S Glenn Sunakoda Open 250,000
For Planning Purposes Only D S Glenn Sunakoda Open 35,000
|Rainforest G. Construction LLC | C | F Glenn Sunakoda 8/1/2009 8/1/2010 Open ] i I | 274,641 | |
GYA Architects, Inc. D S |Glenn Sunakoda 9/26/2008 1/3/2011 | Open
For Planning Purposes Only (o] F Open 4,454,499
For Planning Purposes Only D F Open 600,000
GYA Architects, inc. D F  Glenn Sunakoda 11/5/2003 8/31/2009 Open
(o] Open 925,000
For Planning Purposes Only Cc Open 3,500,000 210,000
For Planning Purposes Only C S Open
For Planning Purpases Only c F__Kyle tung Open 22,000
1 Book1
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CAPITAL PROJECTS
PROJECT TITLE Planning Budget OTHER FUNDS
. Project Title Contractor | DIC/B|SIFIO_ Engineer Start End | Status Planning Budget Mis. Funds Project Fund

Kawailehua (Federal) Exterior Improvements (Const) For Planning Purposes Only C S Richard Speer 12/1/2009 5/1/2010 Open
Kawailehua (Federal) Exterior Improvements (Design) Richard Matsunaga & Associate: D F Richard Speer 7/15/2009 5/1/2010 Open
Kawailehua (State) Improvements (Const) For Planning Purposes Only (o] S Richard Speer 12/1/2009 5/1/2010 Open
Kawailehua (State) iImprovements (Design) Richard Matsunaga & Associate: D S Richard Speer 7/15/2009 5/1/2010 Open
Ke Kumu Ekolu and Noelani Repair of Vacant Units (Const) For Planning Purposes Only (o3 S Sahar ibrahim Open 318,800
Ke Kumu Ekolu Painting of Vacant Units (Const) For Planning Purposes Only o3 S Sahar tbrahim Open 75,000
Ke Kumu Ekolu Roofing & Interior Repairs (Const) For Planning Purposes Only C S Sahar Ibratim Open
Ke Kumu Ekolu Roofing & Interior Repairs (Design) For Planning Purposes Only D S Sahar Ibrahim Open
KPT, Bathrooms ADA Compliant (Const) For Planning Purposes Only (o] F  Miles Okimura Open 100,000
KPT, Bathrooms ADA Comptiant (Const) For Planning Purposes Only D F  Miles Okimura Open 20,000
KPT, Dry Standpipe Improvements (Const) For Planning Purposes Only (o] F  Miles Okimura Open 600,000
[KPT, Elevator, Phase I: Modemization of 6 elevators & Assessment at Various State Sites (De Elevator Consulting Services | D | S/F  Glenn Sunakoda | 9/3/2008,  4/10/2017 Open 1 I
KPT, Elevator, Phase I: Modemization of Six Elevators (Const) | Kone, Inc. | € | S GlennSunakoda |  3/19/2008,  3/18/2011 Open 1 | |
KPT, Fire Alarm System (Both) American Electric Co. | B | F_Miles Okimura 7/8/2008| 11/30/2009 Open 1
KPT, Fire Alarm System Design (Both) American Electric Co. . B | F |Miles Okimura 5/8/2007 4/15/2010 Open 1 !
KPT, Install New Telephone Cabinets and Conduits in Building "B" (Const) Bivens's Electric dba West Coas: C F | Marcel Audant 2/9/2007 Open
KPT, Installation of New Security Camera System for Elevators (Const) Security System Hawaii, Inc. C S Glenn Sunakoda Open
KPT, Remove and Replace Lobby Roof (Const) For Planning Purposes Only [} F Open
KPT, Renovation to Air Conditioning System at Elevator Machine Rooms (Const) HBM Acquisitions, LLC dbaHaw C S | Sahar Ibrahim 4/23/2009 6/17/2009 Open
KPT, Reroofing (Const) For Planning Purposes Only C F  Kyle Lung Open
KPT, Rezoning and Subdivision (Design) For Planning Purposes Only D Open 200,000
KPT, Security Cameras (Not Elevator Cams) (Const) Diebold C F  Miles Okimura 6/30/2009 Open
KPT, Sewer Repair (Phase I} (Const) For Planning Purposes Only (o] S Kylelung Open
KPT, Sewer Repair (Phase Il) (Const) For Planning Purposes Only C  S/F Kyle Lung Open 3,000,000
KPT, Sewer Repairs (Design) Okahara & Associates D S Marcel Audant 6/6/2008 12/20/2010 Open
KPT, Type "C" Units Renovation/Repair For Planning Purposes Only C S Open
KPT, UFAS/ADAAG Renovations to Parking Lot (Design) For Planning Purposes Only D Open
KPT, Upgrade Trash Chutes (Const) [kaika Builders, Inc. . C | F |RichardSpeer |  4/30/2009  5/15/2010 Open i
Kupuna Home O'Waialua, Sewage Operational and Preventive Maintenance (Const) O&M Enterprises Cc F |M. Kawamura 6/8/2007 6/14/2010 Open
Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Const) For Planning Purposes Only C S M. Kawamura 10/1/2009 4/1/2010 Open
Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Const) For Planning Purposes Only Cc S M. Kawamura 10/1/2009 4/1/2010 Open
Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Design) ' The Limtiaco Consulting Group D S M.Kawamura | 6/3/2008 | 4/1/2011 Open
Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Design) The Limtiaco Consuiting Group D S M. Kawamura 6/3/2008 4/1/2011 Open
Kupuna Home O'Waialua, Transformer Replacement and Maintenance (Const) HECO C S M. Kawamura Open
La'iola Upgrade Fire Alarm System (Const) | Electech Hawaii, Inc. € | 8 MKawamura | 7/1/2009,  10/1/2009 Open | |
La'iola Upgrade Fire Alarm Systemn (Design) |Electech Hawaii, Inc. . D | S MKawamura |  1/28/2008|  5/23/2010 Open | |
La’iola Upgrade Fire Alarm System (Design) |Electech Hawaii, Inc. ., D | § |M.Kawamura 1/28/2008,  5/23/2010 Open I | |
Lailani and Kealakehe LCCC (Const) |Willocks Construction Corp. . C | S HHFDC 6/28/2006|  4/30/2008 Open i | |
Lanakila Homes - Phase I, lll & IV (Design) INK ARCH, LLC D F |M. Kawamura 10/15/2001, 12/31/2012|Open
Lanakila Homes - Renovation of Existing Buildings (Const) For Planning Purposes Only [} Open 7,500,000
Lanakila Homes - Renovation of Existing Buildings (Design) For Planning Purposes Only D Open 750,000
Lanakila Homes Demo Phase Il & IV (Const) Constructors Hawaii, Inc. C | SIF M. Kawamura 11/11/2008  3/10/2009 Open
Lanakila Homes Fair Housing Renovations (Const) For Planning Purposes Only C S M. Kawamura Open
Lanakila Homes Fair Housing Renovations (Design) INK ARCH, LLC D | 8§ M Kawamura | 6/6/2008  1/26/2011 Open 1 !
Lanakila Homes Physical Improvements Phase lila (Const) ‘Stan's Contracting Inc. . C | S/F M.Kawamura |  6/16/2008 9/30/2008 Open | 1 I
Lanakila Homes Physical Improvements Phase Illa (Energize Project) (Const) HECO C S |M. Kawamura Open
LCCC for Federal and State Projects on the Islands of Kauai (Const) For Planning Purposes Only (o] S Richard Speer Open 2,000,000 700,000
LCCC for Federal and State Projects on the Islands of Maui (Const) First Quality Building & Design,lk C S | Richard Speer 6/18/2009  9/15/2009 Open
LCCC for Federal and State Projects on the Islands of Maui and Kauai (Design) :M&E Pacific Inc. D _| S |Richard Speer | 6/2/2008: 12/21/2009 Open | | |
LCCC for Federal and State Projects on the Islands of Maui and Kauai (Design) M&E Pacific Inc. . D | 8§ |RichardSpeer | 6/2/2008| 12/21/2009 Open | | 1
LCCC, Pahala Elderty, Nani O Puna, Kaimalino, Kealakehe, Lailani, Noefani [ and Ii, Halaula T Okahara & Associates ..D | 8§ MKawamura | 7/31/2009 Open l i
LCCC, Pahala Eiderly, Nani O Puna, Kaimalino, Kealakehe, Lailani, Noelani | and Hi, Halaula TfOkahara & Associates | D | & MKawamura | | Open | | !
Lokahi HazMat Abatement and Interior Renovation (Const) Heartwood Pacific, LLC | C | 8 MKawamura | 8/1/2009,  7/31/2010 Open i | !
Lokahi HazMat Abatement and Interior Renovation (Const) |Heartwood Pacific, LLC . C | 8 M Kawamura | 8/1/2009,  7/31/2010 Open il i 1
Lokahi HazMat Abatement and Interior Renovation (Design) | CDS Intemational . D | & M.Kawamura | 6/2/2008|  2/26/2011 Open | ] i
Lokahi HazMat Abatement and Interior Renovation (Design) | CDS International . D | 8 |M. Kawamura 1 6/2/2008  2/26/2011 Open | ! |
Lokahi HazMat Abatement and Interior Renovation, Electrical Work, Poles, Transformers (Des, CDS Intemational | D | S |MKawamura | 6/2/2008|  2/26/2011 Open | ! |
Lokahi Electrical Work, Poles, Transformers - HELCO/PQO (Design) HELCO D S |M. Kawamura Open
Lokahi LCCC Evaluation of Existing Tanks (Design) For Planning Purposes Only D S M. Kawamura Open
Lokahi Replace Electric Poles and Transformers HELCO Will Assume Ownership and Mainter For Planning Purposes Only C S M. Kawamura Open
Maili Il Type "C" Unit Repairs (Const) For Planning Purposes Only c S Open
Makamae Investigation and Repairs (Const) Wilson Okamoto Corp C F Ed Morimoto 12/29/2003  3/13/2009 Open
Makani Kai Hale Physical Improvements (Const) For Planning Purposes Only (o3 F Open
Makani Kai Hale Physical Improvements (Design) 'GYA Architects, Inc. . D S |Richard Speer  6/17/2008  1/31/2010 Open | |
Makani Kai Hale Physical Improvements (Design) GYA Architects, Inc. D S |Richard Speer 6/17/2008]  1/31/2010 Open
Makua Alii Structural and Spall Repairs (Const) For Planning Purposes Only C F  Sahar ibrahim 10/1/2009 4/1/2011 Open
Makua Ali Structural Investigation and Repairs (Design) SSFM Intemational, Inc. D | F |Saharlbrahim | 12/18/2008 11/22/2011 Open | |
Makua Alii Upgrade and Replace Existing Booster Pump System (Const) Doonwood Engineering, Inc. C S |Sahar Ibrahim Open
Mayor Wright Building 11, 20, 22, 23, 24 Structural Repairs (Const) For Planning Purposes Only (o] Open 350,000
Mayor Wright Homes Building 11, 20, 22, 23, 24 Structural Repairs (Design) For Planning Purposes Only D SIF Open
Mayor Wright Homes Reroofing (Const) For Planning Purposes Only C F  Kyle Lung Open
Mayor Wright Homes, Wahiawa Terrace, Kuhio Park Terrace, Kaahumanu Homes and Kauiok Mitsunaga & Associates, Inc. D S |Kyle Lung 2/9/2009 2/8/2010 Open
Mayor Wright Modemization - Ph 1 & 2 (Design) For Planning Purposes Only D F Open
Mayor Wright Modernization - Ph 1 (Const) For Planning Purposes Only C Open 6,000,000
Mayor Wright Modemization - Ph 2 (Const) For Planning Purposes Only (o] Open 6,000,000
Mayor Wright Replacement of Solar Hot Water System (Const) For Planning Purposes Only C Richard Speer Open 7,500,000
Mayor Wright Replacement of Solar Hot Water System (Design) |Paul Louie & Associates,Inc. | D S Richard Speer 6/2/2008 11/28/2009 Open !
Nakolea (Homeless Shelter) Design-Build Renovation (Both) CC Engineering and Constructioi B S Kyle Lung 6/21/2007 | 12/30/2007 Open
Nakolea and Weinberg Village Various Physical Improvements For Homeless (Const) For Planning Purposes Only C Open 200,000
Nani O'Puna & Hale O'Puna LCCC (Const) | Site Engineering, Inc. C | S M. Kawamura 6/9/2008 | 3/5/2008 | Open | ! [
|Nani O'Puna & Hale O"Puna LCCC (Const) | Site Engineering, Inc. C | S |M. Kawamura 5/20/2008 3/5/2009  Open |
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Nani O'Puna & Hale O'Puna LCCC (Const) Site Engineering, Inc. o] S |M. Kawamura 6/3/2009 Open
Nani Olu Additionat Parking (Const) For Planning Purposes Only Cc Open 1,000,000
Nani Olu Additional Parking (Design) For Planning Purposes Only D F Open
Noelani | & Noelani Il Make 9 Vacant Units Ready For Tenants Relocating From Ka Hale Kahe Society Contracting, LLC [} F |Ed Morimoto 5/17/2006| 11/28/2006 Open | |
Pahala ADA Units and Modemnization (Const) For Planning Purposes Only C F M. Kawamura Open 1,000,000
Pahala ADA Units and Modemization {Design) For Planning Purposes Only D S M. Kawamura Open
Pahala Elderly Housing LCCC (Const) | Site Engineering, Inc. C S |M. Kawamura 9/11/2006 6/12/2007 | Open
Pahala Rehabilitate 24 Units of Elderly Housing Cc F Open 400,000
Palolo Valiey Homes Physical Improvements (Design) Clifford Projects Inc. D F Open 1,000,000
Palolo Valley Homes Physical Improvements Ph1 (Const) For Planning Purposes Only C F Open 1,000,000 2,250,000
Palolo Valley Homes Physical Improvements Ph2 (Const) For Planning Purposes Only C F Open 2,228,874 1,021,126
Palolo Valley Homes Physical improvements Ph3 (Const) For Planning Pumposes Only C F Open 1,500,000
Palolo Valley Homes Physical Improvements Ph4 (Const) For Planning Purposes Only C F Open
Palolo Valley Homes Security Screen Door Replacement (Const) For Planning Purposes Only (o] S Open
Paoakalani For Planning Purposes Only Cc Open 100,000
Paoakalani For Planning Purposes Only D Open 800,000
[Paoakalani Interior Repairs 17th Floor Units (Const) DCN Contracting Inc. . C F |Saharlbrahim |  6/15/2009  7/20/2009 Open | 1 | | | | 1| | | | | | ]
Paoakalani Re-roof and Mis Repairs (Const) Allied Pacific Builders, Inc. [o] F Sahar lbrahim 12/17/2008 1/30/2009 | Open
PHA Wide Type C Units (Const) For Planning Purposes Only (o} F Open 1,600,000 1,000,000
PHA Wide Type C Units Group A (Design) GYA Architects, Inc. D F Open
PHA Wide Type C Units Group B (Design) Mitsunaga & Associates, Inc. D F Open
Physical Needs Assessment (PNA) of State-Owned Projects (25 total) (Design) Architects Hawaii, Ltd. D S |Marcel Audant 6/28/2006 Open
Piilani Homes Physical Improvements (Const) For Planning Purposes Only Cc F  Richard Speer Open 1,400,000
Piilani Homes Physical Improvements (Design) For Planning Purposes Only D S Richard Speer Open
Pomaikai ADA Units and Modemization (Const) For Planning Purposes Only C F M. Kawamura Open 2,000,000
Pomaikai ADA Units and Modemization (Design) Durrant Media Five D S M. Kawamura Open
Puahala Homes Ib Abatement and Modernization (Const) For Planning Purposes Only C S Miles Okimura Open
Puahala Homes Ib Abatement and Modemization (Design) Paul Louie & Associates, Inc. D S Miles Okimura Open
Puahala Homes 1I, Il & IV Abatement and Modemization, Bldg. 4,5,6 (Const) For Planning Purposes Only (o] F Open 6,000,000
Puahaia Homes i, Il & IV Abatement and Modemization, Bldg. 4,5,6 (Design) For Planning Purposes Only D F Open
Puahala Homes Site Improvements {Const) For Planning Purposes Only Cc S Lisa lzumi Open
Puahala Homes Site Improvements (Design)  Kim & Shiroma Engineers D | § Lisalzumi | 4/10/2008  4/5/2010 Open 1 | | | |
Pumehana, Replace Existing Booster Pump System and Provide Three Years Preventative M: Doonwood Engineering, Inc. C F | Sahar Ibrahim 9/20/2006 1/17/2010 Open
Punchbowl Homes (CFP LIST) (Const) For Planning Purposes Only (o} Open
Punchbowl Homes (CFP LIST) (Design) For Planning Purposes Only D Open
Puuwai Momi W. Heater & Roof impr. (Const) For Planning Purposes Only [} Open 4,000,000
Puuwai Momi W. Heater & Roof Impr. (Design) For Planning Purposes Only D Open 400,000
Puuwai Momi, Electrical System Repairs (Const) | & Il Integrated Construction | € | F |MilesOkimura | 10/9/2009 Open | 1 | | 1 | | | i |
Puuwai Momi, Electrical System Repairs (Design) Ronald N. S. Ho & Associates D S | Miles Okimura 5/26/2008 10/5/2010 Open
Salt Lake Apartment Elevator Renovation (1) Plus Instail (1) New Elevator (Const) o] S Glenn Sunakoda Open
Salt Lake Apartment Elevator Renovation (1) Plus [nstail (1) New Elevator (Design) Awa D S Glenn Sunakoda Open
Salt Lake Apartments Bldg {mprovements (Const) For Planning Purposes Only C F Open
Sait Lake Apartments Bldg Improvements (Design) For Planning Purposes Only D S Open
School St Bidg A Hazmat Abatement (Const) For Planning Purposes Only (o] S Glenn Sunakoda Open
School St Bldg A Hazmat Abatement (Design) Lou Chan & Associates D S Glenn Sunakoda Open
School Street Building G Reroof (Const) For Planning Purposes Only C S Richard Speer Open
School Street Renovations, Building M (Both) | William Scotsman, Inc. B S | Miles Okimura 10/14/2008  4/13/2009 Open
Tree Trimming at Various Sites Statewide (Const) Open 100,000
Wahiawa Terrace, Electrical (Const) For Planning Purposes Only C F Kelbert Yoshida Open 100,000
Wahiawa Terrace, Re-roof (Const) For Planning Purposes Only C F  Kyle Lung Open 600,000
Wahiawa Terrace, Sewage Lift Station (Const) O&M Enterprises . C | F MKawamura | 6/8/2007  6/14/2010 Open | | i 4 |
Wahiawa Terrace, Upgrade and Replace Heat Pumps and Gas Water Heaters (Const) Doonwood Engineering, Inc. C S |M. Kawamura 5/22/2009 Open |
Wahiawa Terrace, Weatherproofing, Painting (Const) For Planning Purposes Only C F  Kelbert Yoshida Open
Wahiawa Terrace, Weatherproofing, Painting (Design) For Planning Purposes Only D F  Kelbert Yoshida Open

STATE PUBLIC HOUSING SUBSIDY

Transfer Funds from B-08-403-K to B-08-402-K Con to Des For Planning Purposes Only B S Open
Transfer Funds from B-07-416-K to B-07-415-K Con to Des For Planning Purposes Only B S Open
Transfer Funds from B-09-402-K to B-09-401-K Con to Des B8 S

APPROPRIATION o [ T N S 1 79229 | 141143 240896 12613733 | 16245443 12,526,177 7879000 7,879,000 | 7,879,000

e + 1 + + r- + - S — T
ALLOTMENT i
EXPENDED/BUDGET I T T T 67,575,236 | 2,748,736 1,377,800 81,606 | 145,377 | 248,123 12,613,733 | 14,322,850 | 12526177 | 6903598 | 5228874 | 8375625

(67,575,236) (2,748,736) (1,377,800), (2,377) (4,234) (7,227) 0 1,922,584 0 975402 | 2,650,126 | (496,625)

BALANCES
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4,634,050 Kalihi Valley Homes Site and Dwelling Improvement Phase [Va (Const)

PROJECT TITLE

Totals 1 - Project Title
391,031 2008 Physical Needs Assessment (Design)
8,500,000 ADA Compliance for Various Federal Projects (Const)
239,132 ADA Compliance for Various Federal Projects (Design)
258,758 | ADA Compliance to Various Projects in Maui County and West Hawaii (1) (Desigl
0 ADA/UFAS Compliance (6 projects) Puuwai Momi, Waimaha, Kauiokalani
0 ADA/UFAS Compliance (6 projects) Puuwai Momi, Waimaha, Kauiokalani
0 ADA/UFAS Compliance (9 projects)
795,565 ADAJ/UFAS Compliance (9 projects)
2,968,493 Barbers Point Transitional Shelter (Const)
800,000 David Malo Circle Exterior Improvements Paint, Roofing, Site Work (Const)
100,000 David Malo Circle Exterior Improvements Paint, Roofing, Site Work (Design)
166,218 Elevator Maintenance Service for Various Federal-Funded Projects (Const)
173,217 |Elevator Maintenance Service for Various Federal-Funded Projects (Const)
135,191 | Elevator Maintenance Service for Various Federal-Funded Projects (Const)
109,600 | Elevator Maintenance Service for Various State-Funded Projects (Const)
107,681 Elevator Maintenance Service for Various State-Funded Projects (Const)
111,988 Elevator Maintenance Service for Various State-Funded Projects (Const)
2,900,000 Elevator Modemization of 15 at Various Oahu Locations (Const)
365,968  Elevator Modemnization of 15 at Various Oahu Locations (Design)
200,000 Elevator Modemization Phase II: 10 at Various Sites (Design)
1,500,000 Elevator Modemization Phase IlI: 10 at Various Sites (Const)
0 Elevator Repair and Maintenence at Various Sites Phase ill (Design)
178,000 Environmental, Historical, Flood Plain, Archeological, Cultural Review (All Facilitig
118,108 |Generator Maintenance Services at Various Oahu Projects
752,949 |Halaula & Ka'u Teacher's Cottages and Lokahi LCCC (Const)
2,400,000 Hale Aloha O'Puna ADA Units & Roof (Const)
140,000 Hale Aloha O'Puna ADA Units & Roof (Design)

2,800,000 Hale Hauoli at Honokaa, Hawaii Painting, Re Roofing and Renovation (Const)
255,932 Hale Hauoli at Honokaa, Hawaii Painting, Re Roofing and Renovation (Design)
3,000,000 Hale Hookipa Physical improvements to Exterior Repairs and interior Modemizal

300,000 Hale Hookipa Physical Improvements to Exterior Repairs and Interior Modemizati

666,185 Hale Hookipa, Kaimalino, Nani Olu, Noelani, and Paoakalani Reroofing (Design}
2,211,300 'Hale Hookipa, Nani Olu, Noelani, and Paoakalani Reroofing (Const)

647,000 Hale Hoolulu Repaint, ReRoof, Emergency Call System Prepare Tank Enclosure

65,000 Hale Hoolulu Repaint, ReRoof, Emergency Call System Prepare Tank Enclosure

4,500,000 Hale Laulima Major Mod (Const)
900,000 Hale Laulima Major Mod (Design)
2,000,000 Hale Nana Kai O'Kea Physical Improvement (Const)
200,000 Hale Nana Kai O'Kea Physical Improvement (Design)
3,000,000 Hale Po’ai Building Improvements (Const)
362,414 Hale Po’ai Building Improvements (Design)

65,000 Halia Hale Reroof, Lights, Mechanical Repairs (R&M-elevator shaft, water founta
838,592 Honokaa Teacher's Cottages, Hale Hauoli, Hale Hookipa & Nani Olu LCCC (Con
565,313 |Hoolulu and Kamalu Emergency Call System Repair (Const)

72,040 Hoolulu and Kamalu Emergency Call System Repair (Design)

700,000 Hui O Hanamaulu Physical Improvements (Const)
80,000 Hui O Hanamaulu Physical Improvements (Design)
1,150,000 Kaahumanu Homes, Reroofing (Const)
0 Kaahumanu Homes, Spall Repair and Painting (Const)
300,000 Kahale Mua Federal Site & Reroof {Const)
50,000 Kahale Mua Federal Site & Reroof (Design)
0 Kahale Mua Federal Site Renovation of Existing Units (Const)
3,200,000 Kahale Mua State Site & Bldg Mod (Const)
250,000 Kahale Mua State Site & Bidg Mod (Design)
3,448,000 Kahekili Terrace improvements (Const)
365,445 Kahekili Terrace Physical Improvements (Design)
138,547 Kahekili Terrace Tent Fumigation and Soil Treatment
1,052,127 Kahekili Terrace, David Malo Circle, Makaniki Hale and Piilani Homes
1,831,483 Kaimalino and Kealakehe Reroofing (Const)
522,894 Kaimalino LCCC (Const)
720,000 Kalaheo Homes Physical improvements (Const)
95,000 Kalaheo Homes Physical improvements (Design)
400,000 Kalakaua Homes Roof improvements (Const)
465,303 Kalakaua Homes Roof Improvements (Design)
340,000 Kalanihuia Physical Improvements to Elevator Security (Const)

52,216 Kalanihuia Physical Improvements to Elevator Security (Design)
200,000 Kalihi Valley Homes Office Roof, Office Asbestos Abatement (Const)

50,000 Kalihi Valley Homes Office Roof, Office Asbestos Abatement (Design)

5,920,515 Kalihi Valley Homes Phase llib Site and Dwelling Improvements (Const)
1,000,000 Kalihi Valley Homes Reconstruct Kalena Drive (Const)
200,000 Kalihi Valley Homes Reroof (11) Residential Buildings and Administration Building

35,000 Kalihi Valley Homes Reroof (11) Residential Buildings and Administration Building

1

4

651,971 Kalihi Valley Homes Site and Dwelling Improvement Phase IVa (Design)
7,000,000 Kalihi Valley Homes Site and Dwelling Improvement Phase [Vb (Const)
600,000 Kalihi Valley Homes Site and Dwelling Improvement Phase Vb (Design))
870,990 Kalihi Valley Homes Site and Dwelling Improvements Phase Ill (Design)
0 Kamehameha Homes, Replace Railings and Ext. Closet Doors, Tenmite and Rod|
210,000 Kauiokalani Reroof, Paint, Interior Repairs Including Termites (Const)
120,000 Kauickalani, Type "C" Repairs (Const)

22,000 Kauickalani, Reroofing (Const)
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1
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+ 1.
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- !
21,000

2,000,000 Kawailehua (Federal) Exterior Improvements (Const)
370,000 Kawailehua (Federal) Exterior Improvements (Design)
1,200,000 Kawailehua (State) Improvements (Const)
125,000 Kawailehua (State) Improvements (Design)

0 Ke Kumu Ekolu and Noelani Repair of Vacant Units

0 Ke Kumu Elua Painting of Vacant Units
1,200,000 Ke Kumu Ekolu: Roofing & Interior Repairs (Const)

130,000 Ke Kumu Ekolu: Roofing & Interior Repairs (Design)

0 KPT, Bathrooms ADA Compliant (Const)

0 KPT, Bathrooms ADA Compliant (Const)

0 KPT, Dry Standpipe improvements (Const)
964,221 KPT, Modemization of 6 elevators & Assessment of Elevators at Various State Si
3,970,469 KPT Elevator odem|zat|on of SIX Elevalors (Const)

1 578 918 KPT Ala sttem (Botrl)
19,4 400 KPT Fnre  Alarm System Design (Both)
207,227 KPT Install New Telephone Cabinets and Conduits in Building "B" (Const)
35,305 KPT, Installation of New Security Camera System for Elevators
37,500 KPT, Remove and Replace Lobby Roof (Const)
52,396 KPT, Renovation to Air Conditioning System at Elevator Machine Rooms
824,000 KPT, Reroofing (Const)
0 KPT, Rezoning and Subdivision (Design)
660,000 KPT, Security Cameras (not elevator cams)
1,000,000 KPT, Sewer Repair (Phase 1) (Const)
5,000,000 KPT, Sewer Repair (Phase i) (Const)
329,983 KPT, Sewer Repairs (Design)
12,000 KPT, Type "C" Units Renovation/Repair

0 KPT, UFAS/ADAAG renovations to parking lot

1,120,851 KPT, Trash Chutes (Const)
108,646 Kupuna Home O'Waialua, Sewage Operational and Preventive Maintenance (Cos
900,000 Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Const)
140,000 Kupuna Home O'Waialua, Sewage Treatment Piant Improvements (Const)
262,107 Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Design)
66,521 1_Kupuna Home O'Waialua, Sewage Treatment Plant Improvements (Design)
4,332 Kupuna Home O'Waialua, Transformer Replacement and Maintenance (Const)
185,723 La'iola Upgrade Fire Alarm System (Const)
36, 307 La iola Upgrade Fire Alarm System (Design)
0 _La iola Upgrade Fire Alarm System (Design)
2,904,302 |Lailani and Kealakehe LCCC (Const)
426,688 Lanakila Homes - Phase I, IIl & IV (Design)
0 Lanakila Homes - Renovation of Existing Buildings (Const)
0 Lanakila Homes - Renovation of Existing Buildings (Design)
37,453 Lanakila Homes Demo Phase Hll & [V (Const)
3,000,000 Lanakila Homes Fair Housing Renovations (Const)
273,349 Lanakila Homes Fair Housing Renovations (Design)
6 472,481 Lanak|la Homes Physical Improvements Phase llla (Const)
92,331 Lanaklla Homes Physical Improvements Phase llla (Energize Project) (Const)
2,213,000 LCCC for Federal and State Projects on the Islands of Kauai (Const)
219,000 LCCC for Federal and State Projects on the Islands of Maui (Const)
284,750 :LCCC for Federal and State Projects on the Islands of Maui and Kauai (Design)
46 487 |LCCC for Federal and State Projects on the Islands of Maui and Kaual (Design) |
720,252 |LCCC, Pahala | Elderly, Nani O Puna, Kaimalino, Kealakehe, Lailani, i, Noelani | and
51 552 *LCCC Pahala Elderty, Nani O Puna Kalmalmo Kealakehe Lallam Noelani | anq
2_783 408 | Lokahi HazMat Abatement and Interior Renovanon LConsQ
7, 564 | Lokahi HazMag Abatement and Interior Renovation 1 (Const)
372, 896  Lokahi HazMat Abatement and Intenor Renovanon (Design)
25,511 TLokal Mat Abatement and Intenor Renovatlon (Design)

s e

17 329 | Lokahi HazMat Abatement and Interior Renovation, Electrical Work, Poles, Trans
73,000 | Lokahi Electrical Work, Poles, Transformers - HELCO/PO (Design)
50,000 Lokahi LCCC Evaluation of Existing Tanks (Design)
300,000 Lokahi Replace Electric Poles and Transformers HELCO Will Assume Ownerships
11,000 Maili i Type "C" Unit Repairs
30,388 Makamae Investigation and Repairs (Const)
2,200,000 Makani Kai Hale Physical Improvements (Const)
159,037 | Makani Kai Hale Physical Improvements (Design)
0 |Makani Kai Hale Physical Improvements (Design)
5,077,416 Makua Alii Structural and Spall Repairs (Const)
423,335 Makua Alii Structural Investigation and Repairs (Design)
64,141 |Makua Allii, Replace Existing Booster Pump System and Provide Three Years Pre
0 Mayor Wright Building 11, 20, 22, 23, 24 Structural Repairs (Const)
135,000 Mayor Wright Building 11, 20, 22, 23, 24 Structural Repairs (Design)
100,000 Mayor Wright Homes Physical Improvements to Reroofing (Const)
214,781 |Mayor Wright Homes, Wahiawa Terrace, Kuhio Park Terrace, Kaahumanu Home]
1,200,000 Mayor Wright Modemization - Ph 1 & 2 (Design)
0 Mayor Wright Modemization - Ph 1 (Const)
0 Mayor Wright Modernization - Ph 2 (Const)
0 Mayor Wright Replacement of Solar Hot Water System (Const)
380,758 Mayor Wright Replacement of Solar Hot Water System (Design)
1,493,510 Nakolea (Homeless Shelter) Design-Build Renovation (Both)
0 Nakolea and Weinberg Village Various Physical Improvements For Homeless (Cq
880,768 Nani O'Puna & Hale O'Puna LCCC (Const)

0/ Nani O'Puna & Hale O'Puna LCCC (Const)
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LS CIP Non- PROJECT TITLE
R 1 | ) itine ‘Routine
mprove v ¥ ! ! eno, ¢ 0, SW. R&M/Reno, SW. R&M/Reno, SW.
SW. S/W-Des $ s, SIW. 3/W- | ' Des : Con. ! o o . . _ i
K 0-K con, B-10-xx-K des  B-10-xxx-Kicon Totals | Project Titte ]

0 |Nani O'Puna & Hale O'Puna LCCC (Const)
0 Nani Olu Additional Parking (Const)
100,000 100,000 Nani Olu Additional Parking (Design)
70,323 | 546,361 Noelani | & Noelani Il Make 9 Vacant Units Ready For Tenants Relocating From H
1,000,000 Pahala ADA Units and Modemization (Const)
100,000 100,000 Pahala ADA Units and Modernization (Design)
375,362 Pahala Elderly Housing LCCC (Const)
0 Pahala Construct 24 Units of Additional Elderly Housing
1,000,000 Palolo Vailey Homes Physical Improvements (Design)
3,250,000 Palolo Valley Homes Physical Improvements Ph1 (Const)
3,250,000 Palolo Valley Homes Physical Improvements Ph2 (Const)
1,750,000 3,250,000 Palolo Valley Homes Physical Improvements Ph3 (Const)
1,580,124 1,669,876 3,250,000 Palolo Valley Homes Physical Improvements Ph4 (Const)
200,000 200,000 Palolo Valley Homes Security Screen Door Reptacement (Const)
0 Paoakalani
0 Paoakalani
285,990 | 285,990 |Paoakalani Interior Repairs 17th Floor Units (Const)
667,048 Paoakalani Re-roof and Mis Repairs (Const)
2,600,000 PHA Wide Type C Units (Const)
200,000 200,000 PHA Wide Type C Units Group A (Design)
PHA Wide Type C Units Group B (Design)
280,000 |Physical Needs Assessment (PNA) of State-Owned Projects (25 total) (Design)
1,400,000 Piitani Homes Physical Improvements (Const)
140,000 140,000 Piilani Homes Physical Improvements (Design)
2,000,000 Pomaikai ADA Units and Modemization (Const)
400,000 400,000 Pomaikai ADA Units and Modemization (Design)
1,800,000 1,900,000 Puahala Homes Ib Abatement and Modemnization (Const)
103,721 103,721 Puahala Homes Ib Abatement and Modemization (Design)
0 Puahala Homes II, Il & IV Abatement and Modernization, Bldg. 4,5,6 (Const)
600,000 600,000 Puahala Homes i, Il & IV Abatement and Modemization, Bidg. 4,5,6 (Design)
2,600,000 2,600,000 Puahala Homes Site Improvements (Const)
155,420 Puahala Homes Site Improvements (Design)
48,291 Pumehana, Replace Existing Booster Pump System and Provide Three Years Pri
0 Punchbowl Homes (CFP LIST) (Const)
0 Punchbowl Homes (CFP LIST) (Design)
0 Puuwai Momi W. Heater & Roof Impr. (Const)
0 Puuwai Momi W. Heater & Roof Impr. (Design)
1 - 4 | | | 2,179,508 Puuwai Momi, Electrical System Repairs (Const) | & Il
148,774 | | | | | 179,813 Puuwai Momi, Electrical System Repairs (Design)
1,000,000 1,000,000 Satt Lake Apartment Elevator Renovation (1) Plus Install (1) New Elevator (Const]
150,000 150,000 Salt Lake Apartment Elevator Renovation (1) Plus Install (1) New Elevator (Desig
2,500,000 2,500,000 Sait Lake Apartments Bldg Improvements (Const)
450,000 450,000 Salt Lake Apartments Bldg Improvements (Design)
1,600,000 1,600,000 School St Bldg A Hazmat Abatement (Const)
192,000 192,000 School St Bldg A Hazmat Abatement (Design)
0 School Street Building G Reroof (Const)
621,202 |School Street Renovations, Building M (Both)
0 Tree Trimming at Various Sites Statewide
0 Wahiawa Terrace, Electrical (Const)
600,000 Wahiawa Terrace, Re-roof (Const)
| 39,626 |Wahiawa Terrace, Sewage Lift Station (Const) ) )
69,403 69,403 /Wahiawa Terrace, Upgrade and Replace Heat Pumps and Gas Water Heaters
0 Wahiawa Terrace, Weatherproofing, Painting (Const)
0 Wahiawa Terrace, Weatherproofing, Painting (Design)

3409783 | |STATE PUBLIC HOUSING SUBSIDY

200,000 (200,000) 0 Transfer Funds from B-08-403-K to B-08-402-K Con to Des
600,000 (600,000) 0 Transfer Funds from B-07-416-K to B-07-415-K Con to Des
650,000 0 Transfer Funds from B-09-402-K to B-09-401-K Con to Des

8.8

7,879,000 7879000 7,879,000 | 750,000 4,250,000 2600,000 17,310,000 | 410,000 6,000,000 0000 | 1,150,000 | 500,000

8819876 |  7,600000| 800361  3917,316 2520880 | 16,564,977 | 150,000 | 4,424,217 | 1,150,000 | 270,000 | 8,800,000 4,414,556

L
8,375,625

40,656,064 | BALANCES

230,000 | (4,800,000)|

(496,625)| (1,037,323) 763,000

(940,876)|

279,000 (50,361)| 745,023 260,000 | 1,575,783
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